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AGENDA SUMMARY PAGE 
CITY COUNCIL MEETING OF: JULY 19, 2006 

DEPARTMENT: PUBLIC WORKS 

DIRECTOR:  CHARLIE KAJKOWSKI  Consent    Discussion 

 

SUBJECT: 

Approval of First Supplemental Interlocal Contract LAS10V03 between the City of Las 

Vegas and the Clark County Regional Flood Control District (CCRFCD) to extend the 

date of completion for Gowan North Channel-Lone Mountain Road, due to the inclusion 

of sewer along the alignment (El Capitan Way to the Western Beltway) - County 

 

Fiscal Impact 

    No Impact       Augmentation Required 

    Budget Funds Available Dept./Division:  

   Amount:       

Funding Source:       

 

PURPOSE/BACKGROUND: 

First Supplemental Interlocal Contract LAS10V03 will extend the project completion 

date to August 14, 2008.  Additional time is necessary due to the inclusion of sewer along 

the alignment.  The Clark County Regional Flood Control District approved this contract 

at their June 8, 2006 Board meeting. 

 

RECOMMENDATION: 

Approval 

 

BACKUP DOCUMENTATION: 

First Supplemental Interlocal Contract LAS10V03 


